

**ADVERTISING SCHEDULE FOR MAJOR PROPOSED NEW WORK  
1 MARCH 2001 – 30 SEPTEMBER 2002**

**OMAHA DISTRICT  
CIVIL WORKS**

<b><u>PROJECT NAME</u></b>	<b><u>CONTRACT ITEM (TYPE OF WORK)</u></b>	<b><u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u></b>	<b><u>COST RANGE</u></b>
Aberdeen & Vicinity, SD (Section 205)	Phase 1 Levee Construction	01/4	A
Big Sioux River, Sioux Falls, SD	Phase 1B Levee Construction	01/4	C
Big Sioux River, Sioux Falls, SD	Phase 2 Levee Construction	02/4	E
California Bend, Blair, NE	Channel Chute Restoration	01/4	C
Fort Peak Interpretative Center Fort Peck, MT	Construct Interpretative Center	01/3	C
Fort Randall Project, Pickstown, SD	Replace Air Circuit Breakers	01/3	C
Fort Randall Project, Pickstown, SD	Replace Powerplant Recorders	01/3	A
Lower Decatur Environmental Improvement, Burt County, NE & Monona County, IA	Construct chutes, lower	01/4	C
Missouri Nat'l Recreational River, Nebraska & South Dakota	Building Construction for the Ponca Resource & Education Center	01/3	C
Missouri River Mitigation Project	Earthwork, Blackbird-Tieville Bend	01/3	C

**OMAHA DISTRICT  
CIVIL WORKS  
(Con't)**

<b><u>PROJECT NAME</u></b>	<b><u>CONTRACT ITEM (TYPE OF WORK)</u></b>	<b><u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u></b>	<b><u>COST RANGE</u></b>
Missouri River Mitigation Project	Louisville Bend - Middle Dike	01/3	A
Missouri River Mitigation Project Peru, NE	Environmental Habitat Construction Kansas Bend	02/2	C
Nathan's Lake Wetlands, NE (Deer Creek - Section 205)	Wetland Restoration - Diversion Channel	01/4	A
Oahe Project, Pierre, SD	Leavenworth Cultural Site Protection	01/3	B
Oahe Project, Pierre, SD	Ft. Rice Site Protection	01/3	B
Oahe Project, Pierre, SD	Jake White Bull Site Protection	01/3	A
Perry Creek, IA	Phase IV - Channel Improvements	02/1	D
Sand Creek Watershed Wahoo, NE	A/E - Plans and Specifications	01/4	C
Van Bibber Creek, Arvada, CO (Section 205)	Channel & Conduit Construction	02/3	D
Wood River, Grand Island, NE	Construction of Channels and	01/4	D

**OMAHA DISTRICT  
MILITARY WORKS**

<b><u>PROJECT NAME</u></b>	<b><u>CONTRACT ITEM (TYPE OF WORK)</u></b>	<b><u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u></b>	<b><u>COST RANGE</u></b>
Buckley AFB	Physical Fitness Center	02/1	D
Buckley AFB	Dormitory	02/1	E
Ellsworth AFB	Base Engineer Facility	01/3	E
F.E. Warren AFB	Medicial Clinic Alterations	02/1	C
F.E. Warren AFB	Physical Fitness Center	02/1	D
Ft Carson	Enlisted Barracks Phase 2	02/2	E
Ft Des Moines	Memorial Park & Education Center	01/3	C
Grand Forks AFB	KC-135 Squad Op/AMU	02/2	D
Grand Forks AFB	Construct Hydrant Fuel	02/1	D
Iowa AAP	Extend Steamline to 3A	01/3	C
Iowa AAP	Inert Warehouse/Truck Dock-Line 4B	01/3	B
Iowa AAP	Contaminated Waste Processor	02/2	C
Iowa AAP	Rehab Sewer System (FY 02)	02/2	C
Iowa AAP	A/C, 120 MM Tank Bldg 2-04	02/2	C
Iowa AAP	Second Electric - Line 3A	02/2	C
Iowa AAP	Second Electric - General Services	02/2	C

**OMAHA DISTRICT  
MILITARY WORKS  
(Con't)**

<b><u>PROJECT NAME</u></b>	<b><u>CONTRACT ITEM (TYPE OF WORK)</u></b>	<b><u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u></b>	<b><u>COST RANGE</u></b>
Iowa AAP	Renovate Bldg 100-101 Phase 3	02/1	C
Iowa AAP	Replace Waterline 3 A	02/2	C
Iowa AAP	Yard Sprinklers-2,3,8,9	02/2	A
Minot AFB	Missile Maint Fac Add (If Insert FY 02)	TBD	C
Peterson AFB	Dormitory Phase 2	01/2	E
Peterson AFB	Operation Support Facility	01/2	C
Peterson AFB	Maintain Access Main Gate	01/3	A
Pueblo	Chem Demil Support	01/4	C
Schriever AFB, CO	Add to Ops Supt Center	01/3	D
Schriever AFB, CO	SBIRS-MCSB	02/2	E
Schriever AFB, CO	Medical/Dental Clinic	02/2	C
USARC Ft Carson	USARC-Addition	TBD	E
89 <sup>th</sup> USARC Installation Support	Window Repr, Omaha, NE	TBD	A
89 <sup>th</sup> USARC Installation Support	Window Repl, Fremont, NE	TBD	A
89 <sup>th</sup> USARC Installation Support	Repair HVAC System Fremont, NE	TBD	A

**OMAHA DISTRICT  
MILITARY WORKS  
(Con't)**

<b><u>PROJECT NAME</u></b>	<b><u>CONTRACT ITEM (TYPE OF WORK)</u></b>	<b><u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u></b>	<b><u>COST RANGE</u></b>
89 <sup>th</sup> USARC Installation Support	Repair Roof, Fremont, NE	TBD	A
89 <sup>th</sup> USARC Installation Support	Repair Roofs, Omaha, NE	TBD	A

**OMAHA DISTRICT  
HTRW WORKS**

<b><u>PROJECT NAME</u></b>	<b><u>CONTRACT ITEM (TYPE OF WORK)</u></b>	<b><u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u></b>	<b><u>COST RANGE</u></b>
Environmental Services Contract	HTRW and Ordnance Explosives IDT	02/2	E
Rapid Response Contract	Rapid Response	02/2	E