

**ADVERTISING SCHEDULE FOR MAJOR PROPOSED NEW WORK
1 MARCH 2001 – 30 SEPTEMBER 2002**

**PORTLAND DISTRICT
CIVIL WORKS**

<u>PROJECT NAME</u>	<u>CONTRACT ITEM (TYPE OF WORK)</u>	<u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u>	<u>COST RANGE</u>
Big Cliff Lake, OR	Install Spillway Gate Cable	01/3	A
Big Cliff Lake, OR Cougar Lake, OR Lookout Point, OR	Paint Spillway Gates	02/4	C
Bonneville Lock & Dam, OR & WA	Environmental Clean-Up on Bradford Island	02/1	B
	Purchase Submerged Traveling Screen Parts	01/3	A
	Modify PH1 Intake Deck	02/3	C
	Construct Three-Gate Intake Gantry Crane	02/3	D
	Replace Potable Water Tanks	01/3-4	B
	Repair 2 U/S Mooring Dolphins	02/1	A
	Construct Campground	02/2	C
	Pave Roads & Parking Lot	02/3	A
	Replace PH1 & PH2 Headgates	01/3	C
Columbia & Lwr Willamette Rivers below Vancouver, WA and Portland, OR	Repair Pile Dikes	01/3	C
	Urgent & Compelling Dredging (Contract Hopper)	01/3	B

**PORTLAND DISTRICT
CIVIL WORKS
(Con't)**

<u>PROJECT NAME</u>	<u>CONTRACT ITEM (TYPE OF WORK)</u>	<u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u>	<u>COST RANGE</u>
	Urgent & Compelling Dredging (Clamshell)	01/3	A
Coos Bay, OR	Maintenance Dredging (Clamshell & Dump Barges)	01/3	C
Cougar Lake, OR Green Peter-Foster Lakes, OR Hills Creek Lake, OR	Purchase and Install Exciter (Sole source)	02/1	C
Depoe Bay, OR	Repair Retaining Wall	01/3	A
Detroit-Big Cliff Lakes OR	Purchase Governor Replacements	02/3	B
	Supply & Install MU Breakers	02/3	A
Green Peter Lake, OR	Replace Transformer	02/1	B
Green Peter-Foster Lakes, OR Lookout Point-Dexter Lakes, OR	Replace Hydro-met System Equipment	01/3	A
Hills Creek Lake, OR	Supply & Install Butterfly Valves	01/3	A
John Day Lock & Dam, OR & WA	Upgrade Navigation Lock Floating Valves and Controls	01/3	A
	Rebuild Fishwater Pumps	01/3	A
	Paint Spillway Stop Logs	02/2	A

**PORTLAND DISTRICT
CIVIL WORKS
(Con't)**

<u>PROJECT NAME</u>	<u>CONTRACT ITEM (TYPE OF WORK)</u>	<u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u>	<u>COST RANGE</u>
	Upgrade Giles French Park	02/2	C
	Replace Exciters (Sole source)	02/1	D
John Day Lock & Dam, OR & WA	Purchase Batteries and Rack	01/3	A
The Dalles Lock & Dam, WA & OR	Purchase Battery Charger	01/3	A
	Install Batteries and Rack, Battery Charger and AC Inverter	02/1	A
Lookout Point-Dexter Lakes, OR	Lease Mobile Crane	01/4	A
	Pave project and park access roads	02/2	A
Lost Creek Lake, OR	Janitorial Contract base year + 4 option	01/3	A
North Coast Hopper Dredging Columbia River @ The Mouth	Maintenance Dredging	01/3	C
Columbia & Lwr Willamette Rivers Coos Bay, OR	Maintenance Dredging	02/3	C
Port Orford, OR	Maintenance Dredging	02/1	A

**PORTLAND DISTRICT
CIVIL WORKS
(Con't)**

<u>PROJECT NAME</u>	<u>CONTRACT ITEM (TYPE OF WORK)</u>	<u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u>	<u>COST RANGE</u>
Regional Hopper Dredging Columbia River @ The Mouth Columbia & Lwr Willamette Rivers	Urgent & Compelling Dredging	01/3	C
South Coast Hopper Dredging Coquille River, OR Rogue River @ Gold Beach, OR Siuslaw River, OR	Maintenance Dredging	01/3	B
South Coast Hopper Dredging Coquille River, OR Rogue River @ Gold Beach, OR Yaquina Bay & Harbor, OR	Maintenance Dredging	02/3	C
The Dalles Lock & Dam, WA & OR	Upgrade Main Unit Governor	02/2	A
	Purchase AC Inverter	01/4	A
	Install New DC Panel	02/2	A
	Replace Fish Ladder Gratings	02/1	A
	Purchase/Install Main Unit Circuit Breakers	01/4	C
	Replace Interpretive Displays	01/2	A
	Purchase Piston Caps	01/3	A
	Replace Fishway Stoplogs	02/2	A