

**ADVERTISING SCHEDULE FOR MAJOR PROPOSED NEW WORK
1 MARCH 2001 – 30 SEPTEMBER 2002**

**SEATTLE DISTRICT
CIVIL WORKS**

| <u>PROJECT NAME</u> | <u>CONTRACT ITEM (TYPE OF WORK)</u> | <u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u> | <u>COST RANGE</u> |
|--------------------------------|--|--|------------------------------|
| Albeni Falls Dam, ID | Black Rock West Environmental Cleanup | 02/3 | A |
| | Spillway Barrier | 01/3 | A |
| | Governor Replacement | 01/2 | B |
| | Recreation Modernization | 02/2 | C |
| | Roof Enclosure | 01/3 | B |
| | Black Rock | 02/1 | B |
| | Trash Hoist Mods | 02/1 | A |
| | Hall Property Riprap | 01/4 | A |
| Bay Center, Willapa Bay, WA | Channel, Maintenance Dredging | 02/1 | A |
| Bogachiel, WA | Construct Levee | 02/3 | B |
| Chief Joseph Dam, WA | Spillway Flow Deflectors | 02/4 | E |
| | Powerhouse & Intake Elevator Modernization | 02/1 | B |
| | CO2 Fire Extinguishing System Modernization | 02/2 | C |
| | Station Service Transformer | 01/3 | C |

**SEATTLE DISTRICT
CIVIL WORKS
(CON'T)**

| <u>PROJECT NAME</u> | <u>CONTRACT ITEM (TYPE OF WORK)</u> | <u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u> | <u>COST RANGE</u> |
|---|---|--|------------------------------|
| | Bridge Crane Modernization | 02/1 | C |
| | Pidgeon Abatement | 01/3 | A |
| | Paving of Project Roads | 01/3 | C |
| Codiga Farms, Tukwila, WA | Aquatic Restoration | 01/4 | B |
| Duwamish & Green River, WA | Habitat Restoration (Multiple) | 02/3 | C |
| Duwamish Waterway, Seattle, WA | Maintenance Dredging | 02/1 | B |
| Everett Harbor and Snohomish River, WA | Maintenance Dredging | 01/4 | B |
| Grays Harbor, WA | Inner Harbor Maintenance Dredging | 01/4 | C |
| | Outer Harbor Maintenance Dredging | 01/.4 | C |
| Howard Hanson Dam, WA | Fish Passage Facility | 02/4 | E |
| | Stoplog Corrosion Control/ Cable Replacement | 01/3 | B |
| | Provide 480V 3-Phase Service For Ball Valve | 01/3 | A |
| | Aquatic Restoration | 01/3 | A |

**SEATTLE DISTRICT
CIVIL WORKS
(CON'T)**

| <u>PROJECT NAME</u> | <u>CONTRACT ITEM (TYPE OF WORK)</u> | <u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u> | <u>COST RANGE</u> |
|-----------------------------------|--|--|------------------------------|
| | Construct Cofferdam | 02/2 | C |
| | Grout Abutment | 02/1 | C |
| | Habitat Restoration | 02/3 | B |
| | Construct Road | 02/3 | B |
| | Electrical Service to Regulating Tower, Replacement | 02/3 | A |
| Independence Road, WA | Bank Protection Construction | 02/3 | A |
| Lake Washington Ship Canal, WA | Actuators for Stoney Gate Valves, Replacement | 02/1 | B |
| Libby Dam, MT | Selective Withdrawal Crane Painting | 01/2 | A |
| | Replace Main Breakers | 01/2 | A |
| | Replace Station Service Breakers | 01/2 | A |
| | Intake Crane Modernization | 01/3 | C |
| | S/W Crane Control Rehab | 02/1 | A |
| | Roller Gates Bulkheads Paint | 02/1 | A |
| | Souse Gulch Floating Moorage | 02/1 | A |
| | Downstream Modernization | 02/1 | A |

**SEATTLE DISTRICT
CIVIL WORKS
(CON'T)**

| <u>PROJECT NAME</u> | <u>CONTRACT ITEM (TYPE OF WORK)</u> | <u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u> | <u>COST RANGE</u> |
|---|--|--|------------------------------|
| Mud Mountain Dam, WA | Right Bank Layback | 01/3 | C |
| | Purchase Crane | 02/3 | B |
| | Repair Hydraulics | 02/3 | C |
| | Equipment Storage Building, Design Build | 02/3 | A |
| Puget Sound & Adjacent Waters, WA | Habitat Restoration (multiple) | 02/3 | C |
| Snoqualmie River, Snoqualmie, WA | Channel Widening | 02/3 | C |
| St. Maries, ID | Construct Levee Flood Wall | 01/4 | B |
| Stillaguamish Old Channel, WA | Aquatic Restoration | 01/4 | A |
| Sweeney Creek, WA | Bridge, Habitat Restoration | 01/4 | A |
| Swinomish Channel, WA | Maintenance Dredging | 01/3 | A |
| Union Slough, Everett, WA | Habitat Restoration, Levee Constr. | 02/3 | C |
| Wallace, ID | Construct Flood Wall | 01/4 | B |
| Willapa River, WA | Aquatic Restoration | 02/3 | C |
| Wynoochee Bay, Grays Harbor County, WA | Fish Passage Facility | 01/2 | C |

**SEATTLE DISTRICT
MILITARY WORKS**

| <u>PROJECT NAME</u> | <u>CONTRACT ITEM (TYPE OF WORK)</u> | <u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u> | <u>COST RANGE</u> |
|--|--|--|------------------------------|
| Combat Vehicle Trail, Ft Lewis, WA | Construct Road | 01/4 | D |
| Ammunition Supply Point EX, Ft Lewis, WA | Construct Ammunition Storage Igloos | 01/4 | E |
| Deployment Staging Complex, Ft Lewis, WA | Design/Build | 01/4 | E |
| Veh Maint Facilities, Ft Lewis, WA | Design/Build (multiple) | 01/4 | D |
| Barracks Complex, Ft Lewis, WA | Construction | 02/1 | E |
| USARC/OMS/Marine AMSA, Tacoma, WA | Construction | 01/4 | E |
| Joint Personnel Recovery Fac, Fairchild, WA | Design/Build | 01/3 | C |
| Helicopter Operations Fac, Malmstrom, MT | Construct Helicopter Facility | 01/3 | C |
| Convert Commercial Gate, Malmstrom, MT | Construct Gate House and Road | 01/4 | C |
| Extend Nose Docks, McChord, WA | Addition and Alteration | 02/1 | C |
| Replace Family Housing PH3, Mt. Home, ID | Design and Construct Family Housing | 01/3 | E |
| Repair Aircraft Parking Apron, Mt. Home, ID | Repair Parking Apron | 02/1 | E |

**SEATTLE DISTRICT
HTRW WORKS**

| <u>PROJECT NAME</u> | <u>CONTRACT ITEM (TYPE OF WORK)</u> | <u>PLANNED DATE OF ADVERTISING (FY/QUARTER)</u> | <u>COST RANGE</u> |
|------------------------------|--|--|------------------------------|
| BRAC Umatilla, WA | Soil Remediation Design | 01/4 | C |
| Wychoff, Eagle Harbor, WA | Thermal Remediation Pilot Study | 01/3 | C |
| Bunker Hill, Kellogg, ID | Security | 01/4 | A |
| ` | Plants Procurement and Planting | 01/4 | A |
| | Central Treatment Plant O&M | 02/1 | C |
| | Pavement Project | 02/3 | B |
| | Lime/Seed/Planting | 02/3 | C |
| | Repository Operations | 02/3 | B |